
Information Technology A-76 Initiative May Status Update 
As we move closer to the targeted Information Technology A-76 Study award date of June 2005, 
the core study team will be providing you with monthly updates to keep you abreast of the 
activities surrounding this phase of the study.  We encourage an open dialogue stemming from 
these updates and all other information that can be provided.  Please distribute this message and 
all future correspondence to colleagues in your office who are in any way affected by or are a part 
of the study. 
 
Milestone Overview: 
Request for Proposal Released: August 2004 ACHIEVED 
Solicitation Closed/Bids received: November 2004 ACHIEVED 
Technical & Cost Evaluation Period: November 2004 thru May 2005 (tentative) ON-GOING 
Target Award Date: June 2005 PLANNED 
 
Activities: 
Residual Organization (RO): Our efforts have continued in the development of the residual 
organization and great progress has been made.  With the support of Grant Thornton LLP, RO 
responsibilities are being defined and a workload analysis is being conducted.  In addition, the 
team is drafting a high-level charter for both the RO and the Board of Performance and Cost 
Review.  These documents are intended to help ease the new organizations out of the box and 
into an operational mode.   
 
Source Selection Advisory Council: The source selection advisory council is awaiting the 
findings of the evaluations that are being completed by the technical and cost evaluation teams.  
Upon completion of the evaluations, the teams will make a contract award recommendation and 
the board will convene and make a recommendation to the source selection official. 
 
Procurement: Responses to the Departmental IT Contracting Activities memorandum have been 
received and are currently under analysis.  The OCIO, in conjunction with the Office of 
Procurement, will be establishing a tentative schedule to meet with individual representatives 
from the program offices and field sites to develop the contract transition strategy.  While some 
planning will occur prior to the award of the contract, most of the strategy will depend on the 
performance decision. 
 
In addition, the core team met with the DOE Procurement Policy Advisory Group (PPAG) at their 
April monthly meeting.  This discussion included a status on the IT A-76 study and provided next 
steps to the group.  The PPAG will be a critical resource during the transition, implementation, 
and operational phase of the of the service provider’s tenure with the Department. 
 
OCIO Reorganization: The OCIO management and reorganization team continues to analyze 
the requirements of the OCIO in the post-award environment.  Progress has been made in 
framing the OCIO of the future down to the divisional level.  In the upcoming weeks, it is 
anticipated that a staffing analysis will be conducted and tentatively agreed upon.   
 
Should you have any questions related to these activities, or if you are no longer the correct POC 
for your organization please contact me at once. 
 
Kevin 
 


